
2/20/15 2120

Site Name: U.S. EPA Region 6 
Task Order 62 CES Environmental OAIL Y WORK ORDER 
~~~~~~~~~~~~~~D~W~i~si~o~~~R-e_s_p_o_n-se~~~~~~~~me~encyandRa~dResponseSeN~e 
Branch: Federal Grou : 

WORK AUTHORIZED_;__ _ __ __ __ __ __ 
Continue to pump water on site as necessary, depending on rainfall. _____ _ 
Continue development of profiles and disposal of sludge, liquids, and solids. _ _ ______ _ 

Co~tinue removalot water, oi~ludg;,-and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# I On-Scene Coordinator· 1 ERRS Response Manager 

TXD 008950461 . _l 
Contract Number: EP- S6- 07 -O~Gary Moor~-USEPA _ _J LeRoy C~ssidey , CB&I Feder_a-1 __ 

TaskOrder: 062 oate: 2.19.2015 Time:1700 Date: 2.19.2015 Tlme: 1700 

PERSONNEL ON-SITE: QTY 
--~- - -- ---

Response Manager 1 

Foreman 1 

0 

Truck Driver/Equip Op 

Laborer 

Health and Safety Manager 1 

PERSONNEL OFF-SITE 

Subcontract Manager 1 

Transport and Disposal Coord 1 

Field Cost Accountant 1 

Used Unused QTY EQUIPMENT ON­
SITE: 

--~-a=.:...:...==---~·-~~--

1 

1 
~~-

0 

1 

2 

1 

1 

1 

1 

Pick -up Truck 

Generator 

Trash Pumps 

PID 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

3 

Open Top Roll Off 8 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Uft 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

25 

1 

USED Unused 

3 ---
1 
~-'-~ 

0 

1 ----
1 

1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments. summary )(Input for day's 1. 900-5Pon5): 

The RM discussed future site activities with the Foreman and Health/Safety~tarted procurement process for 
necessary equipment. Continued to processed invoices, operationai-H/Safety paperwork. Continue to provide 
information to CB&I for their TCEQ propose!! questions. Continued discussion of drums/totes bulking schemes with 
OSC and T&D Coordinator. 

&D Coordinator continued developed of sampling/bulking schemes, scheduling for transportation and disposal of 
totes, drums, and small container waste. Continue discussion o~emaining waste wi~the OSC and RM. 

Crew continued sludge removal for the WWT Tanks T 10, T 6, T 1. Aided Lonestar Ecology LLC on one truckload of 
material from FT 1001. _ _ \ __ 

Date: 
Time: R Time: 1000 

Next OPERATIONAL PERIOD (admlnistratrve. tactical/ resource status changes, special instructions, H&S)(Input for next DWO): 
Continue sludge removal from WNT tan~ - - -- -- -

Finish d_i_scuss_ion_ on _dr_um/tote bulking scheme. U_p_d2~e-~a~ks with no analyti_cal summary. ~~---~-
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